



Alamance County Facilities update

Week ending December 11, 2020

Criminal Courts/JB Allen and Historic Courthouse Roof Replacement



COMPLETED

Began: October

Completed: December



Clerk of Court Office Remodel



Began: November

Completed: November

COMPLETED



HVAC Replacement HSC

COMPLETED



Began: November

Completed: December



Elevator Modernization



Began: December

Anticipated Completion:
January

CSI Building Demolition



Began: December

Anticipated Completion:
December

Ann Ivey Petree Building



Began:
October, 2020

Anticipated Completion:
10 months

